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Location: 04-SF-80-13.2 / 13.9
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Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 145 Date: 30-Aug-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 356

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the weekly safety meeting at 7:15 AM. Crews had to work on the
struts at 33 , & 38 meters elevations , & form around the base plates inside the cells . Crews started at
7:20 AM.

Carlos M. Rick had to form around the base plates inside the cells . Crews had to prepare their
tools , equipment , & run the power line . They were done at 7:40 AM. They started on the 1st cell East of
the center cell between North & East tower shafts at 7:45 AM. Crews had to cut the size the form panels ,
drill & fix in place using anchor nails , apply caulking to the side & bottom of the form panels to seal the
gaps between the forms , base plate , & the ground , & clean the area . Crews were done at 10:00 AM.

In addition to that , crews had to work with ABF engineers on the hydraulic hoses . Crews were
done at 12:00 PM.

After that , crews had to work on the 2nd cell West of the center cell . Following the same
procedures as the previous work . Crews started at 12:40 AM. They were done at 3:00 PM.

In the afternoon , crews had to work on East cell between the outer & inner shear plates . They
started at 3:30 PM. Crews were done at 5:10 PM.

Carlos G. had to work on the chamfers . He had to remove the damaged chamfers & place new
chamfers on the outside perimeter of the around the base plates of the tower shafts & shear plates .

In addition to that , he had to work on the chamfers inside the tower shafts . Following the same
procedures as the previous location . He started at 7:35 AM. He was done at 5:10 PM.
All labors left at 5:20 PM.

Augie & Barry had to work on the temporary tower . Crews had to run life line on the West side at
elevation 28 meters . Crews started at 7:30 AM. They were done at 9:00 AM.

After that , crews had to work on the drift pins to the end of the shift .

Carlos & Joshua had to work on the barge . They had to work on house keeping , flying materials
out of one barge & store them on another barge . Crews were done at 10:00 AM.

Kevin , & Tony had to work on the tower shaft strut plates . Crews had to loosen the plates in order
to place the struts later at elevation 38 , 43 , & 48 meters . Crews were done at 10:00 AM.

In addition to that , crews had to drive 4 drift pins on each side of the installed struts . Crews started
at 10:30 AM. They were done at 5:10 PM.

At 3:00 PM. The top plates for the 33 meters elevations façade , & façade plates , struts , &
working platform for the 38 meters elevation were delivered to the site . Carlos & joshua had to sort the
materials on the barge according to their erection . All crews were done at 5:10 PM. They left at 5:20 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 145 Date: 30-Aug-2010 Monday

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


